Before the
FEDERAL COMMUNICATIONS COMMISSION

Washington, D.C. 20554

In the Matter of: )

)
Revision of the Commission's Rules to Ensure ) CC Docket No. 94-102

Compatibility with Enhanced 911 Emergency Calling )
Systems )

To: The Commission

QUARTERLY REPORT OF EAGLE TELEPHONE SYSTEM, INC.
REGARDING TTY ACCESS TO DIGITAL WIRELESS SYSTEMS

Eagle Telephone System, Inc. (“Eagle”), consistent with the Commisston’s decision n
the TTY Fourth Report and Order encouraging the filing of aggregate TTY-digital deployment
status reports by carriers,! hereby associates itself with the quarterly status report o f Farmers
Mutual Telephone Company (“Farmers”) filed on January 14, 2003 (attached hereto as Exhibit
A).

As background, Eagle is a small, rural wireless carrier licensed to operate a commercial
wireless network on various disaggregated frequencies in certain portions of Baker County,
Oregon, Union County, Oregon and Wallowa County, Oregon pursuant to three broadband
Personal Communications Services (“PCS™) licenses.” Eagle acquired these licenses on
December 13, 2000, June 15, 2001, and May 24, 2002, respectively, and launched commercial

service on September 27, 2001. Eagle is part of a consortium of small, rural PCS licensees in

' In re Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Fourth Report and Order, 15 FCC Red 25216 (2000).

2 See Call Signs WPQT670, WPQS784 and WPUK735.



Idaho and Oregon conducting business under the “Snake River PCS” brand name. As a member
of the consortium, Eagle has agreed to purchase all of its wireless switching services and
handsets directly from Farmers, another member of the consortium. As such, Eagle will be
subject to and will receive the same technology upgrades as Farmers to provide TTY-digital
services.

On June 28, 2002, the FCC extended Farmer’s and Eagle’s TTY-digital compliance
deadlines until December 31, 2002.° This extension was needed in order allow Farmers to
modify (i.e., “split”) its switch to accommodate the TTY-compatible MTX10 software release.’
As Farmers reported in its October 1 5, 2002 quarterly report, however, vendor-related d elays
associated with this switch modification necessitated that Farmers seek a limited extension of the
FCC-adjusted deadline. Accordingly, on December 6, 2002, Farmers, and on December 23,
2002, Eagle, filed requests with the Commission requesting an extension of their respective TTY
compliance deadlines. As indicated in these requests, Farmer’s vendor anticipates completing
the switch modification by January 31, 2003, and expects to complete installation and testing of
the software upgrade and to be TTY comphant by May 15, 2003.

Eagle is committed to compliance with the Commission’s TTY-digital deployment
requirements. As set forth above, however, Eagle is obligated to purchase all of its switching
services and handsets from Farmers, and is therefore entirely dependent on Farmers’ efforts to
upgrade its capabilities and Farmers’ ability to obtain TTY-digital compatible handsets from

vendors. In this regard, Eagle has no reason to believe that Farmers has been anything less than

3 In re Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Order, CC Docket No. 94-102, DA 02-1540 (rel. June 28, 2002).

4 Farmers’ switch is a DMS100W wireline/wireless hybrid. Nortel no longer supports
such hybrid switches with software upgrades. Farmers must therefore “split” the switch in order
to upgrade the separated wireless portion to MTX10 in order to achieve digital TTY
compatibility.



fully diligent. Accordingly, Fagle respectfully requests that the Commission associate Eagle

with Farmers’ January 14, 2003 quarterly TTY deployment status report.

January 15, 2003
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Before the
FEDERAL COMMUNICATIONS COMMISSION
Washington, DC 20554

In the Matter of

Revision of the Commission’s Rules CC Docket No. 94-102
To Ensure Compatibility with Enhanced
E911 Emergency Calling Systems

To: The Commission

Quarterly Report of Farmers Mutual Telephone Company
Regarding TTY Access to Digital Wireless Systems

Farmers Mutual Telephone Company (“Farmers”™) hereby reports on its implementation
of text telephone (“TTY”) access to digital wireless systems, in compliance with the Federal
Communications Commission’s (“FCC” or “Commission™) Waiver Grant Order in the above-
captioned proceeding.I

In its April 15, 2002 report, Farmers informed the Commission that in order for Farmers’
switch to be digital TTY-compliant, it must be upgraded to Nortel MTX10 software. Further, In
order to accept such software, Farmers has to have Nortel modify (“spht”) its switch? In its last
report filed on October 15, 2002, Farmers informed the Commission that Nortel was behind
schedule in modifying the switch. Farmers reported that Nortel had informed Farmers that it

expected to finish the switch modification process by the second week of January 2003, In

addition, Farmers noted in that report that it would be unable to meet the FCC-adjusted

"In re Revision of the Commission’s Rules to Ensure Compatibility with Enhanced 911
Emergency Calling Systems, Order, CC Docket No. 94-102, DA 02-1540 (June 28, 2002)
(“Waiver Grant Order™,

*Farmers’ switch is a DMS 100W wireline/wireless hybrid. Nortel no longer supports such
wireline/wireless hybrid switches with software upgrades. Farmers must split the switch in two
in order to upgrade to digital TTY-compatible MTX10 in the separate wireless portion of the
switch.



implementation date of December 31, 2002, and would therefore be filing a request for limited
waiver of that deadline.

In its December 6, 2002 request for waiver, Farmers informed the Commission that
Nortel had notified Farmers that its expected completion date for the switch modification was
further delayed until January 31, 2003. Since Farmers’ filing of its request for waiver on
December 6, 2002, Norte!’s schedule remains on track and assuming that Nortel can stay on this
schedule, Farmers expects that Wortel can finish the switch modification and install the TTY
upgrade software in time for Farmers to test the upgrade and be TTY compliant by May 15,

20034

January 14, 2003

* See Waiver Grant Order, Appendix A at 13.
* See Farmers’ December 6, 2002 request for waiver for further details regarding the time-
consuming and complex switch modification and upgrade process.



